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Salmon and Miller/Walker Basin Planning Effort
Project Management Team Meeting
Date: Thursday March 6, 2003

Time: 9:00AM – 12:00PM

Location: City of Burien Public Works Conference Room

Meeting Summary

Attendees
Dan Bath City of Burien

Bruce Bennett King County

Steve Bennett City of Normandy Park

Julie Cairn King County

Steve Clark City of Burien

Arn Coombs Gray and Osborne Engineers for the City of Normandy Park

Curt Crawford King County

Bob Duffner Port of Seattle

Dale Schroeder City of SeaTac

Announcements and General Business
Bruce distributed printed copies of the ILA Amendment for Partners to have signed by
their Agency signatory. Amendment #1 reduces the cost share for WSDOT from 10% to
1%, and it adds the City of Normandy Park as a Project Partner, with a cost share of 9%.

Bruce will send out an electronic copy of the Amendment to the PMT members as well,
to help expedite the signature gathering. The email version will include the return mailing
address for the signed documents (ATTN: Lee Ann Merrill).

Please try to get the signed copies back to Lee Ann by March 21st.
The PMT confirmed that there were no additional edits to the February 6 PMT Meeting
Summary. Edits received will be incorporated, and the February 6 PMT Meeting
Summary will be issued as FINAL.

Raw vs. Filtered Problem List
Several weeks ago, Bruce sent out the list of “raw” problems in email. As part of that
“raw” information, he also sent out an Excel file containing customer complaint
information for the Miller/Walker and Salmon basins from about 1970 to late 2002. This
data was extracted from the King County drainage complaint database.

Bruce reviewed the scope of the “raw list” and the path that led from the “raw list” to the
“filtered list.” The “raw list” includes the information in the customer complaint database
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and information gathered by King County staff (Louise and Doug) when meeting with
each Project Partner to discuss their goals and concerns for the basin planning effort.
These interviews also discussed known or perceived drainage problems in each
jurisdiction.

PMT members asked if King County could provide some analysis of the complaint data,
so that the approximately 1400 complaint records would be more useful in the context of
the planning effort.

Project Schedule Approach
Bruce handed out an updated project schedule, and walked through it with the PMT
members.

On the schedule, the tasks are organized based on the participants (PMT, executive
committee, elected officials, and the public). It was suggested that color coding the tasks
by the activity or work product would improve the schedule readability.

The schedule was discussed, and some modifications were made. The PMT agreed with
the overall approach as discussed. See discussion below about public information strategy
approaches.

The PMT also reconfirmed their desire to have the King County technical team make
recommendations for preliminary problem prioritization and solutions development (for
both Salmon and Miller/Walker basins).

The proposed schedule, as discussed, includes developing and getting feedback on a
Public Information Strategy Summary document by early April, and for briefing the
Executive Team and the Elected Officials in April/May.

Public Outreach Strategy
Media outreach was discussed. It was suggested that it include:

•  Highline Times article (Developed with input from all partners. Approved by the
Executive Committee prior to release. Submitted on behalf of all partners. Release
coordinated by Burien Public Information Officer.)

•  Agency/City newsletters (each agency to take care of using content developed above)

•  Agency/City Government TV channels (each agency to take care of using content
developed above)

•  Radio (maybe) – using content developed above and coordinated by City of Burien
Public Information Officer.

•  Web – using content developed above, posted on the Project Web Site by King
County staff.

Consistency in the information delivered is very important.

Steve Clark has volunteered the assistance of Burien’s Public Information Officer (Susan
Wineke, 206-439-3167, susanw@ci.burien.wa.us)

mailto:susanw@ci.burien.wa.us
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Public Meetings – The proposed schedule has a slightly modified public meeting
approach than that discussed at the last PMT meeting. This was discussed. The approach
on the schedule was generally acceptable, with the following caveat: meetings to discuss
Salmon basin issues should be held separately from meetings held to discuss
Miller/Walker basin issues.

Reminder to PMT members: Each agency needs to make sure they are talking to their
respective executives and elected officials before the public meetings roll around.

Work Product Needed – 1 or 2 page Public Outreach Strategy Summary to share with
Executive Committee in April. Bruce to draft and get feedback from PMT members so
this can be finalized very early in April.

Fact Sheet and Basin Plan Document Discussions
The group discussed the Project Fact Sheet in general terms (this had not been on the
official agenda). A few general comments came up that we need to make sure are
reflected in the Fact Sheet. They are:

The scope of the existing ILA should be clear – planning only, not implementation

The purpose of the plan is to develop recommendations based on technical merits.
Implementability and political issues may affect implementation and funding priorities,
but the plan is to be technically based.

As technical options are outlined in the plan, supporting materials need to be provided
(pros and cons and costs) as available and appropriate.

Provide discussion and assurances of the joint decision-making processes that are
envisioned for follow on steps/projects.

Presentations to PMT by Consultants*
The PMT had requested a presentation by the Port’s consultants regarding the
information in the Port’s mitigation plan.  The purpose of the presentation request was
not to discuss the merits or faults of the mitigation plan or of the proposed third runway
project, but simply to gain a better understanding of the content of the mitigation plan.
Because of concerns raised by King County Councilmember Julia Patterson, the
presentation by the Port’s consultants will be cancelled.  Instead, Bob Duffner, the Port’s
PMT representative, has suggested that he and Robin Kordic, another Port employee,
give an overview of the content of the mitigation plan.  The PMT will decide at a future
date if there will be a presentation on the Pollution Control Hearings Board decision
regarding the Port’s mitigation plan.  If it is decided that a presentation would be useful,
it will be given by a member or members of the PMT.

While it is the intent of the PMT to be informed of technical issues relevant to
development of the basin plan, it is not the PMT’s intent or charge to debate, evaluate,
support, or oppose the Port’s mitigation plan or the third runway project.
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*Further discussion of this topic occurred after the meeting.  The PMT may wish to
revisit this topic at its next meeting.

Phasing of the Basin Plan

The concept of phasing the basin plan has been discussed separately by King County
Councilmember Julia Patterson and the City of Burien on several occasions.  The PMT
decided that the basin plan can’t be phased because it is not technically feasible to do so.
Any attempt to consider only part of the watershed (specifically, those parts not affected
by the proposed third runway project) is not consistent with the concept of basin
planning, which is to consider the watershed as a complete, inter-related unit, with all
parts of the watershed functioning in concert.  If parts of the watershed were ignored,
then it would not be possible to develop meaningful descriptions of problems, hydrologic
models, or potential solutions.

Executive Committee Meetings
Upon reviewing the schedule, it is time to schedule several Executive Committee
Meetings. The City of Burien has offered to work with the Executive Committee
members to get several meetings set up –

•  Early April (the first week of the month if possible)

•  Mid May

•  Mid August

PMT Members are encouraged to attend the Executive Committee Meetings

Steve Clark summarized the agenda items for the April Executive Committee meeting as
follows: address issues from the last Executive Committee meeting, review project
schedule, and review public involvement strategy.

Upcoming Meetings and Topics
April 3, 2003 PMT Meeting has been CANCELLED.

•  Work on the Public Involvement Strategy Summary document will occur via email
(in preparation for the Executive Committee Meeting).

Executive Committee meetings will include PMT Members (next one in early April some
time)

April 10, 2003 Modeling results technical presentation for both basins – 2 to 3:30 in the
Chinook conference room, 6th floor, King Street Center

May 1, 2003 PMT Meeting 9AM – Noon City of Burien City Manager’s Conference
Room

•  The Parametrix presentation has been cancelled (see above).  A PMT member will
present information about the Port’s mitigation plan.
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•  Discuss modeling results

•  Discuss public outreach content to forward to Exec Committee for action at mid-May
Executive Committee meeting.

Related Attachments (double click icon to open file)
FINAL 2/6/03 PMT Meeting Summary

"020603 PMT 
Meeting Summary.do

Gantt Chart (incorporating formatting comments at
the meeting) – LARGE FORMAT BEST PRINTED
ON A PLOTTER gantt.xls
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Salmon and Miller/Walker Basin Planning Effort
Project Management Team Meeting
Date: Thursday February 6, 2003

Time: 9:00AM – 12:00PM

Location: City of Burien City Hall, City Manager’s Conference Room

Meeting Summary

Attendees
Arn Coombs Gray and Osborne Engineers

for City of Normandy Park
206-284-0860

Dan Bath City of Burien 206-439-3154

Dale Schroeder City of SeaTac 206-973-4723

Steve Clark City of Burien 206-248-5514

Bruce Bennett King County 206-296-1952

Curt Crawford King County 206-296-8329

Julie Cairn King County 206-296-8032

Introductions and Announcements
Bruce distributed copies of the original ILA containing signatures from all the Partners.

Bruce shared that King County technical staff no longer needed Ralph Nelson (from R W
Beck) under contract as a modeling oversight consultant on the project. The county’s
modelers have found that there is sufficient in-house expertise to address all modeling
tasks. Bruce asked the PMT to consider permitting King County to cancel the contract.
The PMT approved the cancellation of the remainder of the R W Beck contract for
modeling oversight. The balance of the contract funds, about $12,000, can now be spent
on other project tasks.

During the field trip on February 5, there were many questions about the technical details
of the Port’s Mitigation Plan. Bob offered to have the Port’s consultant come to an
upcoming PMT Meeting to present that technical information. PMT Members were
interested in having this presentation, as were King County technical staff. Julie will
work with Bruce and Bob to determine when this would make sense in the upcoming
meeting schedule, and to determine the consultant’s availability.

City of Normandy Parks’ Anticipated Project Participation
Bruce recounted Steve Bennett’s request that Arn be allowed to formally participate at
PMT meetings on behalf of Normandy Park. Bruce believed this was possible if Arn
were given full decision-making authority on behalf of Normandy Park for this basin
planning effort. The PMT members accepted this request, and welcomed Arn to the PMT
(presuming the City of Normandy Park signs the ILA as anticipated).
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Bruce distributed the proposed Amendment to the ILA that adds Normandy Park as a
Project Partner, and modifies the cost share percentages for Normandy Park (9%) and
WSDOT (reduced from 10% to 1%); and incorporates the latecomer fee of $4000 for
Normandy Park.

The details of the proposed amendment have been verbally discussed among the PMT
members previously. The PMT members were asked to review the language to ensure it
was consistent with their expectations and to get any feedback to Bruce by COB on
Friday, February 14th.

The PMT members present requested confirmation from Normandy Park regarding their
intent to sign the ILA as drafted, as well as information on the anticipated timing of their
signature on the Amendment. Other jurisdictions will submit the Amendment for
signature after Normandy Park has reviewed the Amendment language and reaffirmed
their intent to sign.

Public Involvement Approach
Bruce and Curt presented some logical opportunities for public involvement related to the
development of work products.

Each of these milestones leading to the Final Basin Planning Report will need to be
addressed by various audiences – by the PMT; by the Project Executive Committee and
by elected officials; and by the general public.

It was suggested that these various interfaces need to be incorporated into the master
schedule for the project. Bruce will incorporate the public involvement interfaces and/or
milestones into the updated project schedule.

The Executive Committee does not currently have standing meetings. In order to move
through this public process, it would be useful to have a regular forum to present
information to the Executive Committee. Once the schedule is updated, the timing of
meetings with the Executive Committee will be more obvious, and these will be
requested by the PMT.

At the last Executive Committee meeting, it was reaffirmed that PMT members should be
taking the lead on briefing their respective elected officials on the status of the Project.

The technical work on the Project should be completed in 2003. Some of the Public
Involvement opportunities identified above would occur in 2003, but the Adoption phase
and its public involvement opportunities will likely be occurring in the 1st quarter of
2004.

Likely Public Meetings:

•  Following the completion of the Conditions Report containing the draft prioritized
problems (2 meetings – one for the Salmon Basin and one for the Miller/Walker
Basin, full PMT involvement)
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•  Following the development of draft recommendations and their incorporation into
the Draft Basin Planning Report (2 meetings – one for the Salmon Basin and one for
the Miller/Walker Basin, full PMT involvement)

•  Possibly following the incorporation of public comments into the Draft Basin
Planning Report, and issuance of an Executive Committee-Proposed Final Plan,
depending on the scope and extent of public comments that needed to be addressed.
(If needed, 1 meeting covering the whole Report, full PMT involvement)

•  Following Report completion, as the report is being forwarded onto individual
Jurisdictions/Agencies for adoption. (1 meeting covering the whole Report, with the
Executive Committee Member and PMT representative for each jurisdiction/agency
handling this for their respective organization)

In summary, the PMT felt there would likely be 5 or 6 public meeting opportunities.

Continued Ranking of Salmon Basin Problems
The PMT members present discussed whether it was useful to continue classifying and
ranking the problems in the absence of the modeling run results. After extensive
discussion, the group decided it would be best to wait until the modeling runs were
completed. Bruce is meeting with Kelly Whiting next week, and he will get an updated
schedule for the modeling.

The PMT requested that Kelly present the modeling results and answer questions after
the runs are complete.
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There was a discussion of the evolution of the “problem list” and of the overall process.
See flowchart below:

Some PMT members are interested in seeing the original problems to better follow the
process, and so that they don’t forget the “local” issues they identified that they need to
address independently. Bruce will look for this original information.

Action: Original list screened
down by Louise Kulzer to
remove those items that were
clearly “local” in nature.
Louise shared this information
with the King County
technical staff.

Product: Original list
compiled based on interviews
with Partners. (KC staff not
sure if it exists as a single
list, though.)

Product: List of most significant
problems identified by King
County technical staff from
review of literature and reports;
and field investigations.

Action: PMT prioritizes list of
most significant problems as
identified by technical staff

Product: List of prioritized
problems to be further analyzed
for solutions development.
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Other Action Items (not previously identified)
Doug Chin will contact the Normandy Park Public Works Director (Carl Franta) to
conduct the interview regarding existing problems, as was done initially for the other
Partners.

Arn will find out more information about the 1st Avenue South roadway widening project
that Gray and Osborne is currently designing for the City of Normandy Park. He will
provide the Project TIR.

Julie will send the current version of the Fact Sheet out to PMT members.

PMT members to provide comments on the Web Page structure (to Julie) by COB, Friday
February 14th.

Arn to discuss the Draft ILA Amendment language with Steve B., in order for Normandy
Park to reaffirm their commitment to sign the ILA and their anticipated schedule to do so.

Next PMT Meeting
March 6, 2003 9AM – Noon (in the Public Works Office Conference Room)

Related Attachments
FINAL 12/05/02 Meeting Summary*

*Julie did not receive any comments or corrections
on the Draft version sent out in December.



Miller/Walker and Salmon Basin Planning  - Proposed Schedule
March 6, 2003

Task Start Date End Date

3/6/2003

3/13/2003

3/20/2003

3/27/2003

4/3/2003

4/10/2003

4/17/2003

4/24/2003

5/1/2003

5/8/2003

5/15/2003

5/22/2003

5/29/2003

6/5/2003

6/12/2003

6/19/2003

6/26/2003

7/3/2003

7/10/2003

7/17/2003

7/24/2003

7/31/2003

8/7/2003

8/14/2003

8/21/2003

8/28/2003

9/4/2003

9/11/2003

9/18/2003

9/25/2003

10/2/2003

10/9/2003

10/16/2003

10/23/2003

10/30/2003

11/6/2003

11/13/2003

11/20/2003

11/27/2003

12/4/2003

12/11/2003

12/18/2003

12/25/2003

1/1/2004

1/8/2004

1/15/2004

PMT meeting - 
schedule, raw and 
filtered problems, 
coordination with Exec 
Comm and electeds, 
public involvement 
strategy

03/06/03 03/06/03

Modeling presentation 04/10/03 04/10/03

PMT meeting - 
discussion of modeling 05/01/03 05/01/03

PMT meeting - 
problem prioritization 06/05/03 06/05/03

PMT meeting - finalize 
problem prioritization 07/03/03 07/03/03

PMT meeting - review 
potential solutions 08/07/03 08/07/03

PMT meeting - finalize 
potential solutions 09/04/03 09/04/03

PMT meeting - draft 
plan 10/02/03 10/02/03

PMT meeting - draft 
plan 11/06/03 11/06/03

PMT meeting - final 
plan 12/04/03 12/04/03

Executive Committee - 
address issues from 
last meeting, review 
schedule and public 
involvement strategy

4/3/2003 4/10/2003

Executive Committee - 
review basic modeling 
info

05/19/03 05/23/03

Executive Committee - 
problems and solutions 
briefing

08/11/03 08/22/03

Executive Committee - 
review draft plan 10/13/03 10/24/03

Executive Committee - 
transmit plan to 
electeds

12/15/03 12/25/03

Elected officials - 
provide public 
involvement strategy

04/28/03 05/02/03

Elected officials - 
provide synopsis of 
modeling

05/26/03 05/30/03

Elected officials - 
problems and solutions 
briefing

08/25/03 09/05/03

Elected officials - draft 
plan briefing 10/27/2003 11/7/2003

Elected officials - 
review and approve 
final plan

01/01/04 01/15/04

Public involvement - 
launch web page 05/12/03 05/16/03

Public involvement - 
outreach via media 06/01/03 01/15/04

Public involvement - 
problems and solutions 
meeting

09/15/03 09/26/03

Public involvement - 
draft plan open house 11/10/03 11/24/03

Public involvement - 
final plan open house 01/01/04 01/15/04

Key
Public Involvement 
Strategy
Modeling
Identify Problems and 
Solutions
Draft plan
Final plan
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